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WESTPOINT HARBOR 

July 10, 2006 

To: Andrea Gaut 
BCDC 

From: Mark Sanders 
Westpoint Marina and Boatyard 

Subject: Amendment to BCDC Permit No. 2-02 

Dear Andrea: 

A few changes have accumulated as Phase One construction of Westpoint Marina has 
progressed. As we discussed, none are major and I have outlined those items to be included 
in a permit amendment for your review. 

Covered berths 

Page 3, item 3 of the permit specifies covered berths as part of Phase Two construction. 
Docks which will be covered require greater floatation to support the extra weight, and so 
the covers must be included in Phase One. 

Locations of Buildings (drawing 1) 

The rower's boathouse has been moved from the boatyard area to the retail area, as 
suggested by the DRB. 

The fuel dock has been moved from the retail area to the boatyard area for safety reasons. 

(!30th of these design changes are reflected in e drawings previously sent to BCDC.) 

The harbormaster's office has been moved from the retail area to the center of the marina 
docks. This is a more practical location, and places more extensive services close to the 
boaters. This move will not result in an increase in total building area. 
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Staging 

Page 6, item 4 states that all Phase One improvements will be in place before the use of any 
structure is permitted. In fact, the first phase must be broken down into stages for practical 
and financial reasons. 

Phase 1A is planned for the fall of 2006, weather permitting. It includes construction of the-\ 
first three docks and those utilities, roads, paths and landscaping required to support these 
first docks. It will take a while to fill these docks, giving time to verify the slip mix analysis is 
correct before all the docks are built. 

Roads, paths and parking areas will initially be rocked. This allows additional time for 
settlement into 2007 when permanent surfaces can be installed. The harbormaster building 
and restroom/ showers may be temporary buildings until the final harbormasters office and 
restroom/ showers can be constructed. 

Phase 1 B includes the transient docks, the remainder of the roads, parking lots, landscaping 
and all other items associated with Phase 1. This is expected to occur in 2007. 

Southern Buffer 

The current design shows a small 18 foot buffer between the southern boundary of the 
marina and Cargill Salt Pond 10. This buffer is on Cargill land and only allows a 2:1 slope, 
which may not hold in an area with no wicks, no surcharge. The slope should be changed to 
approximately 7:1 for safety reasons, as shown on Drawing 2. 

Andrea, if you could process these changes as an amendment as soon as practical it would 
be helpful. If you have any questions, please call. 




